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[bookmark: _GoBack]Report Summary
[bookmark: _Toc496625650]This report indicates the progress of each EIS contractor’s BSS FISMA Security Assessment & Authorization (A&A).  EIS requires a “moderate” authorization as defined in FIPS 199, NIST SP 800-60 and GSA Policies and Procedures.  The Process begins with the contractor’s completion of all required documentation, along with security vulnerability and system compliance scans. Upon GSA’s acceptance of the documentation and security scans, GSA’s Security Assessment Team conducts a Security A&A Initiation meeting with the contractor. The Initiation meeting officially starts the Security A&A process in accordance with the EIS contract. It is followed by review and acceptance of the Security Assessment and Authorization package by GSA, and issuance of the Authority to Operate (ATO) by GSA’s Authorizing Official (AO).

Each EIS contractor must receive an ATO before its system can be put into operation.
Contractor BSS FISMA Security Assessment and Authorization (Summary)
Contractor FISMA Security Assessment & Authorization percent completion reflects contractors’ progress through the five (5) major milestones.


  SSP Acceptance


NOTE: SSP acceptance represents ~70% of the effort.
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Contractor BSS FISMA Security Assessment and Authorization Completion Dates
	Milestone
	AT&T
	BT Federal
	CenturyLink
	Core
	Granite
	Harris
	MetTel
	MicroTech
	Verizon Federal

	SSP Acceptance by GSA
	ACCEPTED
9/27/2018
	ACCEPTED 5/1/2019
	ACCEPTED
9/21/2018
	ACCEPTED 5/3/2019
	ACCEPTED 5/2/2019
	ACCEPTED 4/24/2019
	ACCEPTED
2/12/2019
	ACCEPTED 5/8/2019
	ACCEPTED
9/27/2018

	Security Assessment Initiation Meeting
	COMPLETE
10/3/2018
	COMPLETE
5/9/2019
	COMPLETE
10/1/2018
	COMPLETE
5/10/2019
	COMPLETE
6/7/2019
	COMPLETE
5/17/2019
	COMPLETE
6/10/2019
	COMPLETE
6/4/2019
	COMPLETE
9/28/2018

	Vendor & 3rd Party Security Assessment & Development/Submission of Report to GSA 
	COMPLETE
3/22/2019
	COMPLETE
8/21/2019
	COMPLETE
03/11/2019
	COMPLETE
10/15/2019
	COMPLETE
11/5/2019
	COMPLETE
8/19/2019
	COMPLETE
11/5/2019
	COMPLETE 10/04/2019
	COMPLETE
3/22/2019

	Acceptance of Security Assessment and Authorization Package by GSA ISSM and CIO
	COMPLETE
3/22/2019
	COMPLETE
8/21/2019
	COMPLETE
03/11/2019
	COMPLETE
10/17/2019
	COMPLETE 11/7/2019
	COMPLETE
8/19/2019
	COMPLETE 11/7/2019
	COMPLETE 9/26/2019
	COMPLETE
3/22/2019

	ATO issued by GSA to Vendor
	COMPLETE
3/22/2019
	COMPLETE 09/26/2019
	COMPLETE
03/11/2019
	COMPLETE 11/25/2019
	COMPLETE 12/18/2019
	COMPLETE 09/26/2019
	COMPLETE 12/15/2019
	COMPLETE 10/24/2019
	COMPLETE
3/22/2019



Legend:
	In Review:
	QT3CGD working with Contractor ISSO to correct deficiencies

	Not Started:
	Phase has not been started




BSS FISMA A&A Completion Percentage
% Complete	AT	&	T	BT Federal	CoreTech	CenturyLink	Granite	Harris	MetTel	MicroTech	Verizon	1	1	1	1	1	1	1	1	1	
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